

# ***Elbert County Pre-Disaster Mitigation Plan Update***

## ***Steering Committee Notes***

September 28, 2011

### **I. Labor match update**

- a) Match \$6,500; \$4,242.55 (65.27%) so far
- b) Approx. 14 hrs/participant remaining
- c) Reviewed remaining milestones

### **II. Review of STAPLEE results**

Quantifying of STAPLEE worksheets

### **III. Prioritization of action items by hazard type**

- a) Severe Thunderstorm – Move priority 3 tornado warning sirens to priority 1
- b) Flooding – no change
- c) Winter Storms – Switch priorities 1 and 2
- d) Drought – Move priority 1 feed surplus to priority 2; Add EC water conservation to priority 2
- e) Wildfires – Move priority 2 burn permits to priority 1
- f) Earthquakes – no change
- g) All Hazards – no change

### **IV. Action plan implementation**

- a) Revising 2006 plan for new plan
- b) How and when will 2012 PDM plan update be incorporated into forthcoming planning/development measures?
  - Project name
  - Project description
  - Deadline/date
  - How to incorporate
- c) Homework assigned
- d) Plan presentations early- to mid-November

### **V. Complete time sheets**

### **VI. Adjourn**

Notes submitted by: Julie Williams